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Jorgensen Forge Outfall Site Quality Assurance (QA) Daily Report Form

Date
9/21/2015
Name
Kristen Kerns, USACE
Time onsite 0715-1330
Weather (temp, | 65 degrees F, Winds N at 4mph, partly sunny
conditions,
wind)
Work Backfilled trench along CMP. Pulled trench boxes and dry deconned boxes. Wet
performed deconned excavator buckets that were in contact with Subtitle C material.
today Overexcavated small pocket direct north of trench an additional 3 feet to 9 feet bgs.
Problems - Personnel smoking in exclusion zone; smoking while operating equipment
encountered?
Notes - Analytical samples taken of top of backfill; analytical resuits taken at bottom
of overexcavation of pit north of trench.
Issues for - 24 hour turnaround of analytical resuits for bottom of pit before backfill can
follow-up occur. Expecting to partially demob tomorrow morning (trench boxes) then
will backfill once analytical come back.
Photographs Yes [X] No [ ]
taken?

Name: Kristen Kerns

Title: Physical Scientis

Date: 22 September 2015
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Photo 1: gravel direct unload for bottom of trench.




Photo 2: wet decon of excavation bucket in contact with Subtitle C material




Photo 3: Direct unload of gravel borrow into trench pit.



Photo 4: dry decon of trench box




Photo 5: soil collection at bottom of pit over excavated just north of trench




Photo 6: over excavated pit




Photo 7: sampling of backfill prior to rip rap placement




Photo 8: riprap placement






